

**ANNEXE 2: Upper Tuesley (Land Adjacent to Milford Hospital) Development Brief
Supplementary Planning Document; Draft Programme**

	N	D	J	F	M	A	M	J	J
1. Executive to agree consultation	29.11.11								
2. SEA work including a. <i>Screening (consultation) and Scoping (4-5 weeks consultation)</i> b. <i>Screening determination on web</i> c. <i>Complete environmental report (SEA)</i>	a.Start 28.11.11		a.End 03.01.12 b.28 days of determination c. End Jan/ Mid Feb						
3. 4 weeks consultation				Start ¹ approx mid/ late Feb 27.02.11	Finish approx 26.03.12				
4. Community O&S consultation					12.03.11 ²				
5. Complete consultation statement and update SPD					TBC ³				
6. July Full Council to adopt development brief as SPD								Deadline for Executive Meeting 13.06.12	Executive Meeting 03.07.12 Full Council Meeting 17.07.12

¹ Start depends on SEA work

² Should be in consultation period for transparency. Previous O&S is 16.01.11

³ Time required by consultants TBC