

## TIMETABLE FOR PRODUCTION OF THE WAVERLEY BOROUGH LOCAL PLAN (PART 1)

Stage	Date	Comments
<p><b>Evidence gathering:</b></p> <ul style="list-style-type: none"> <li>• Call for sites</li> <li>• Complete SHMA</li> <li>• Update evidence on employment needs taking account of SHMA findings</li> <li>• Complete Strategic Housing Land Availability Assessment (SHLAA)</li> <li>• Undertake Green Belt review</li> <li>• Complete assessment of Gypsy and Traveller needs</li> </ul>	<p><b>Sept 2013 - April 2014</b></p>	<p>Draft Gypsy and Traveller Needs Assessment completed – Sept. 2013 Draft SHMA completed Oct. 2013</p> <p>The most significant area of work affecting the timescale at this stage would be the review of the Green Belt.</p>
<p><b>Identify and Assess Reasonable Alternatives:</b></p> <ul style="list-style-type: none"> <li>• Identify options for the scale and distribution of housing.</li> <li>• There may be other options emerging, for example in relation to meeting employment needs and the Council’s approach to local landscape designations</li> <li>• Duty to co-operate discussions, including, if necessary, discussions with other districts with housing market connections to identify the scope to meet any of Waverley’s unmet housing needs.</li> </ul>	<p><b>Jan – May 2014</b></p>	
<p><b>Testing alternatives through Sustainability Appraisal, Habitats Regulations etc.</b></p>	<p><b>April - June 2014</b></p>	
<p><b>Consultation on the alternative approaches</b></p>	<p><b>July/Aug 2014</b></p>	

<b>to delivering new housing</b> Including identifying potential sites. Would also include consultation on any other options/alternatives that emerge as well as the draft Vision and Objectives of the new Local Plan	<b>(6 weeks)</b>	
<b>Review outcome from consultation and work up draft Plan.</b> This will include preparing the final SA report and the HRA and other documents needed to accompany the Publication of the Plan	<b>Aug – Nov 2014</b>	
<b>Publish Draft Local Plan for formal Regulation 19 consultation on ‘soundness’</b>	<b>Nov 2014 (provisional)</b>	
<b>Review responses and amend Plan ready for formal Submission</b>	<b>Dec 2014/Jan 2015 (provisional)</b>	
<b>Re-submit Plan for Examination</b>	<b>Feb 2015 (provisional)</b>	
<b>Examination Hearings</b>	<b>June/July 2015 (provisional)</b>	
<b>Inspector’s report</b>	<b>Sept/Oct 2015 (provisional)</b>	
<b>Adopt Plan</b>	<b>Oct/Nov 2015 (provisional)</b>	

**Note:** The timescale for the latter stages are provisional, subject to the outcome of consultations and any further changes in national policy/guidance.