Year	2018						2019								2020							2021																				
Month	Jun J	ul /	٩ug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Ma	y Jur	n Jul	Au	g Se	ep Oc	t Nc	v De	Jar	Feb	Ma	Apr	Ma	y Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oc	t N
Phase																																										
Site D contract negs																																										
Site D works (works)																																										
Refurb- pilot												\mathbf{T}		+					+		+	\square																			+	╈
Refurb- phase 1																																										
Site A planning																																										
Site A prep works																																										
Site A procurement																																										
Site A works																												Le	tting													
Site B planning															\top																				Τ						Т	Т
Site B prep works																													L	Decar	nting	/ dis	con	nectio	n / d	emo	lition					Τ
Site B procurement																																										
Site B works																																										
Site C planning	С	ons	ulta	tion																					Re	servo	ed Ma	atter	S													T
Site C prep works																																	De	cant		I	Disc	& de	moli	tion		
Site C procurement																																										
Site C works																																						ľ				
																																									1	Т
Refurb - phase 2																																										Τ
Design & Scope																																										
Decanting (N/A)																																										
Procurement																																										
Works																																										\perp
Returns (N/A)																																									\bot	\bot
Refurb - phase 3	\Box																																									
Design & Scope																																										
Decanting																																										
Procurement																																										
Works																																										\perp
Returns																																						l				

							202	22			2023					
lov	Dec	J	F	М	А	М	J	J	А	s	0	Ν	D	J	F	N
								_								
														Le	ettino	js
															Le	etting

