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Note pursuant to Section 100B(5) of the Local Government Act 1972 
 
This report contains exempt information by virtue of which the public is likely to be excluded 
during the item to which the report relates, as specified in Paragraph 3 of Part I of Schedule 
12A to the Local Government Act 1972, namely:  
 

Information relating to the financial or business affairs of any particular person 
(including the authority holding that information).  

 
1. Purpose and summary 
 
1.1      Purpose and summary of the report. 
 

 To update members on the progress made with delivery of the pilot project to 
deep retrofit seven properties at Ockford Ridge. A pilot project that will 
contribute to the Council’s environmental and sustainability objectives and 
aim to become a net zero-carbon council by 2030 through the delivery of 
affordable homes which are more sustainable and energy efficient than they 
are at present. At the same time improving quality of life and reduce fuel 
poverty for future tenants by using renewable energy sources (air source 
heat pump / photovoltaic cells (PV’s)) and reducing the overall heat demand 
through the provision of additional external wall and internal floor and roof 
insulation and modern A+ rated double glazed windows. Electric vehicle 
charging points will be installed where the properties have off street parking. 

 Advise members on: 

o the outcome of the procurement process to identify a build contractor 

o background to the request for additional budget to complete the 

proposed pilot and  

o options considered to reduce the costs  

 Seek member approval to enter into contract to deliver the pilot project. 

 

 

 

 

 



 

 

2. Recommendation 
 

The Executive, after considering the report and annexes and comments of the O&S 
Resources Committee.  
 
1. Recommends to Full Council that an additional budget allocation of £784,000 is 

agreed for Phase 4 of the OR Regeneration Project, bringing the total allocated 
budget to £1.765m, to enable the deep retrofit of seven homes, piloting the use 
of green renewable energy sources and enhanced fabric, to proceed according 
to the previously approved specification as detailed in Exempt Annexes 1 – 4; 
and  
 

2. Subject to the agreement of Full Council of the additional budget allocation, 
approves: 
i. Entering into a contract with the preferred contractor for the delivery of 

the works; 
ii. Entering into any related contractual documentation (including collateral 

warranties or agreements) relating to the project; and 
iii. Giving delegated authority to the Executive Head of Legal and 

Democratic Services to approve the final form of legal agreements. 
 

3. Reason for the recommendation 
 

3.1      The Council has already committed to the delivery of the regeneration of the  
Ockford Ridge estate which includes both regeneration and refurbishment of  
homes. To date, three phases of refurbishment have been completed and a budget  
of £981,000 was approved at full Council in February 2022 to deliver this next  
phase.  

 

The project will deliver modern, safe, and secure, sustainable homes and support 
delivery of the Council’s Corporate Strategy 2020 – 2025, Climate Change and  
Sustainability Strategy 2020 - 2030, Carbon Neutrality Action Plan 2020 - 2030 and 
Housing Asset Management Strategy 2022-2030 commitments and targets.  

 
The Housing Asset Management Strategy sets out that the Council will take a 
‘Fabric First’ approach when investing in our properties to reach a carbon neutral 
position which aligns with the Social Housing Decarbonisation Fund principles. 
However, to reach a carbon neutral position it highlights that more complex 
measures may be required including a whole house retrofit strategy, potentially 
following the principles of PAS  2035 (PAS, performance advisory specification to 
be implemented by 2035) which is a British quality standard for the retrofit and 
energy efficiency sector for housing.  
 
The next phase of retrofit at Ockford Ridge provides the opportunity to implement a 

pilot which takes the whole house retrofit approach with an enhanced fabric using 

external and floor insulation and replacement of the use of fossil fuels with green 

renewable energy sources and technology. This will enable the Council to: 

 

 demonstrate its commitment to its Climate Emergency declaration and how it 
can retrofit its homes to ensure their energy performance is fit for a carbon-
neutral energy system 

https://www.waverley.gov.uk/Portals/0/Documents/services/council-information/about-waverley-borough-council/Corporate%20Strategy%202020_25%20accessible.pdf?ver=wpmTCjH-Tg_QK_kDnM3D1g%3d%3d
http://web.archive.org/web/20220715122130/https:/www.waverley.gov.uk/Portals/0/Documents/services/environmental-concerns/climate%20change/Waverley%20Climate%20Change%20and%20Sustainability%20Strategy%202020-2030.pdf?ver=p5MtCQyQ4W0Ve0WDKPdZEA%3d%3d
http://web.archive.org/web/20221005002125/https:/www.waverley.gov.uk/Portals/0/Documents/services/environmental-concerns/conservation-and-sustainability/Carbon%20Neutrality%20Action%20Plan%202022%20update%20V2.2.pdf?ver=_epvLpszq6P78od2abE-BA%3D%3D
https://www.waverley.gov.uk/Portals/0/Documents/services/housing/housing-strategies-and-policies/4794%20-%20Wave%20-%20Asset%20management%20Strategy%202021%20v6Accessible.pdf?ver=4SAc61kc2PfvQxR10WJfIg%3d%3d


 

 

 demonstrate its intent to invest in our housing stock and how much 
implementing the commitment costs, informing the details required as part of 
the Council’s call to government to provide long term funding solutions to 
support delivery of local and national climate targets 

 take a ‘learning through doing’ approach which with monitoring, evaluation, 
and documentation, will provide an enhanced understanding of the whole 
house retrofit process and identify areas of cost reduction, replicability, and 
scalability to potentially develop larger-scale programmes  

 develop handover advice and training on the upgrade of fabric envelop and 
systems that ensure efficient interaction and operation of the property 

 undertake post retrofit insitu measurement and monitoring of the 
performance of the property and post occupancy evaluation 

 use the pilot and lessons learnt to assist when bidding for future funding 
programmes  

 maximise the potential and value of a Council owned asset and proactively 
decarbonise homes. 

 

4.        Relationship to the Corporate Strategy & Service Plan 
 

4.1      Affordable housing is central to community wellbeing. The actions within the  
Housing Service Action Plan are consistent with the Council’s Corporate Strategy 
2020-2025 and strategic priorities to deliver ‘good quality housing for all income 
levels and age groups’, ‘a sense of responsibility for all of our environment, 
promoting biodiversity, championing the green economy and protecting our planet’, 
‘effective strategic planning and development management to meet the needs of 
our communities.’  

 
The project aims to provide seven (6 x 2b 4p / 1 x 3b 5p) modern, energy efficient, 
and affordable homes; six will be available for those that are in housing need and 
registered on the Council’s housing register and one tenant will return to a 
refurbished home.  

 

5.1 Resource 

 

Finance 
Drafted by: Candice Keet, Senior Accountant 
 
The delivery of seven refurbished homes would be funded through the Major 
Repairs Reserve. The Council approved budget for Ockford Ridge refurbishment for 
2022/23 is £981,000. 

 

The total required for these works now totals £1,765,000. There is therefore a 
budget shortfall of £784,000. 
 
The Major Repairs Reserve has sufficient balances to cover this additional spend, 
with a balance of £1.7m. The Major Repairs Reserve is used to fund capital spend 
on our current dwelling stock and is monitored regularly to ensure balances are 
sufficient. 

 
Procurement has been undertaken in compliance with the Council’s Financial 
Regulations and Contract Procedure Rules.  



 

 

As advised above the budget for the project was agreed at full Council in February 

last year however inflationary pressures and construction cost uplift have impacted 

on the value for the works costs in the tenders received and additional budget is 

required to deliver the pilot. Further details including details of the procurement, 

tender, the Tender Evaluation Report and Appendices, and review of cost estimates 

can be found at Exempt Annexe 1, 2 and 3. 

 

In consideration of the increase in these costs officers have obtained advice from 

the Councils consultant employers agent, quantity surveyor and mechanical and 

electrical consultants on alternative options which have been costed and can be 

found at Exempt Annexe 4 

 

5.2 Risk management 
           

Risk will be managed in accordance with the Council Risk Management Framework 
with consideration of the Council’s Risk Appetite Statement and risk domains.  

 

The existing Ockford Ridge Regeneration Project risk register will be reviewed as 

part of the ongoing project management and governance of this project. 

 

5.3 Legal 
           Drafted by: Ian Hunt, Interim Deputy Borough Solicitor 
 

The Council’s Legal Services team has already been fully involved with the process 
linked to the delivery of both the new build and refurbishment projects at Ockford 
Ridge. Internal and external specialist legal advice has been sought regarding 
procurement and contract documentation and this will continue as and when 
required.  

 
5.4 Equality, diversity, and inclusion 
 

There are no direct equality, diversity, or inclusion implications in this report. 
Equality impact assessments are carried out, when necessary, across the council to 
ensure service delivery meets the requirements of the Public Sector Equality Duty 
under the Equality Act 2010. 

 
5.5    Climate emergency declaration 

 
           The deep retrofit pilot project will contribute to the Council’s environmental and  

sustainability objectives and aim to become a net zero-carbon council by 2030  
through the delivery of affordable homes which are more sustainable and energy 
efficient than they are at present.  
 
Design / retrofit  
 
Work has been undertaken with surveyors, mechanical, electrical and sustainability 
consultants to design, and deliver more sustainable and energy efficient homes and 
identify carbon off-set opportunities in the materials used for the retrofit. 

 
The use of contractor shortlisting / tender process supports the Council’s ambition 
of being carbon neutral by 2030. 



 

 

 
The most economically advantageous tender criteria will be used to enable the 
Council to take account of the qualitative, technical, and sustainability aspects of 
the tender as well as price when evaluating and reaching a contract award decision. 
This included an assessment of responses in relation to minimizing carbon impact 
on the delivery of this retrofit project with specific references to addressing the 
environmental impact, through all phases of delivery and management of their 
supply chain. 
 
Contractors are required to demonstrate areas of innovation that they have 
developed, or products used and how any contractor work with the council, having 
regard to the Council’s current Employers Requirements. 
 

6. Consultation and engagement 
 
          The Resources Overview and Scrutiny Committee scrutinised this report,     
           Ockford Ridge Refurbishment Phase 4 Deep Retrofit – Green Technology  
           Pilot report on 20 February 2023. 

 

7. Options considered 

Do nothing  

If no action were taken, we would fail to use our existing assets to their fullest 
potential and relet properties at a void standard (with kitchen and bathroom 
replacement) without making use of the opportunity to improve their energy 
efficiency and internal configuration (e.g., moving the bathroom upstairs to deliver a 
kitchen breakfast room etc). We would not be fulfilling our aim to regenerate 
Ockford Ridge through new build and refurbishment or address several the 
Council’s commitments and targets. Due to investigatory work to inform the tender 
pack there has been some disturbance to the internal fabric of the be properties 
which would require rectification ahead of relet. It is estimated that this work would 
cost £15k per property including provision of new kitchen and bathroom. Following 
this the homes would continue to be maintained through the programme works 
delivered by Property Services and appointed contractors. 

 
Dispose of seven Council homes 
 
Disposal of the seven council owned properties would reduce the ability of the 
Council to meet local housing need and the cost of the replacement of these assets 
would exceed the budget request for delivery of the deep retrofit – green technology 
pilot. 
 
Regeneration – Demolition & new build 
 
Only two of these properties are adjacent to each other, the other homes are    
either one of a pair of semi-detached homes or part of a terrace where the other   
homes are privately owned. This option would require the acquisition of property 
and due to the pepper potted nature of their locations would not be viable to deliver 
a significant net gain. 
 
 



 

 

Refurbishment - Deep retrofit – Green Technology Pilot 
 
This option is considered the preferred option as a commitment has already been  

made to refurbish homes that are owned by the Council and are not part of a site for  

regeneration at Ockford Ridge and budget has been approved. Previous phases of 
refurbishment have been undertaken where homes have been reconfigured, new 
heating (gas boilers), electrics, kitchens and bathrooms, and increased insulation in 
the loft space. However, this option considers that the retrofit is taken further to 
contribute to the Council’s aim of becoming a net-zero carbon council by 2030 and 
reducing fuel poverty by removal of the use of fossil fuel gas boilers and 
replacement with the use of green technology, air source heat pumps and 
photovoltaic cells. The fabric efficiency of the building will also be enhanced from 
the outside using external insulation for example KRend, roof and floor insulation 
and new A+ rated double glazing with a higher energy performance (conduction 
heat loss, solar heat gain, and a heat loss through air filtration).  
 

The external insulation system used will consist of several material layers which   
include insulation material and external render finish which will have limited  
contribution to fire. 
 
Whilst the property will have improved airtightness when works have been  
completed, assessments will be undertaken to ensure that adequate ventilation,  
either natural or mechanical is in place to mitigate against the risk of mould  
formation. Contractors will need to comply with all current Building Regulation  
Approved Document requirements associated with retrofit works and Waverley  
Building Control will be appointed to ensure compliance. 
 
The appointed contractors and consultants will work with the Council’s Housing   
Development Team to deliver homes that use green technology and enhanced  
fabric efficiency with the aim to achieve an EPC (Energy Performance Certificate) A 
or near A rating from a current EPC D rating for existing stock.  
 

To support and evidence the success of this option the following information can be 
obtained. 
 

 EPC assessment of existing property, based on drawings and specification  
and at the point of completion 

 Data on energy and water usage 

 Sample reports on thermography 

 Airtightness test 

 Carbon reduction assessment 

 Post retrofit insitu measurement and monitoring using for example Switchee 
(in accordance with privacy policy associated with use of equipment and 
information obtained) 

 Post occupancy interviews prior to the end of the defects period 
 

The investment through this deep retrofit option will remove the cost of standard 
void works at relet, reduce the potential level of responsive repairs and the required 
programmed works on these homes in the medium term. 
 
 



 

 

Appointed contractors will be required to contribute to the Community Benefit   
Programme for example mentoring via SATRO at Rodborough School, investment 
in The Green / Gardening Club or contributing to the delivery of improvements to 
The Green. 
 
All properties are currently void and surveys with resulting reports and drawings 
used to secure planning permission and preparation of the tender pack. 
 
Stakeholder engagement would continue through the Ockford Ridge Liaison Group 
(which includes council officers, Ward Members, and a local resident / Tenants 
Panel representative), project governance board Ockford Ridge Programme Board, 
and Housing Delivery Board. 
 

All properties are currently void and surveys with resulting reports and drawings 
used to secure planning permission and preparation of the tender pack. 
 
Stakeholder engagement would continue through the Ockford Ridge Liaison Group 
(which includes council officers, Ward Members, and a local resident / Tenants 
Panel representative), project governance board Ockford Ridge Programme Board, 
and Housing Delivery Board. 
 

9. Governance journey  

 

A project governance board Ockford Ridge Programme Board is made up of key  
          officers from Housing, Finance, Legal services, Communications, Strategic Director 

and Executive Head of Regeneration and Planning Policy provide strategic 
oversight and direction. This governance board reports to the Housing Delivery 
Board which met on 8 December and members received a verbal update on the 
progress of this project, procurement outcome and requirement to seek additional 
budget to facilitate delivery.  

 
Exempt Annexes:  
  
Annexe 1 – Ockford Ridge Refurbishment Phase 4 (Deep Retrofit – Green Technology 
Pilot) Summary – Procurement & budget 
Annexe 2 – Tender Evaluation Report and Appendices A1 & A2 

Annexe 3 – Ockford Ridge Refurbishment Phase 4 – Cost estimates Jan 22 / 23 
Annexe 4 - Ockford Ridge Refurbishment Phase 4 – Costed options summary. 
 

 
Background Papers 
 
There are / are no background papers, as defined by Section 100D(5) of the Local 
Government Act 1972).  

 
CONTACT OFFICER: 
Name:  Louisa Blundell 
Position:  Housing Development Manager 
Telephone: 0148 3523205 
Email:  louisa.blundell@waverley.gov.uk 
 
 

mailto:louisa.blundell@waverley.gov.uk


 

 

 
Agreed and signed off by: 
Legal Services: Ian Hunt 
Finance: Candice Keet 
Strategic Director: Annie Righton 
Portfolio Holder Housing (Operations): Councillor Rivers 
 
 

 

 

 

 

 

 
  

 
 

 


