

ANNEXE 2- DRAFT PROJECT TIMETABLE

ACTIVITY	WEEK COMMENCING																	
	1/2/10	8/2/10	15/2/10	22/2/10	1/3/10	8/3/10	15/3/10	22/3/10	29/3/10	5/4/10	12/4/10	19/4/10	26/4/10	3/5/10	10/5/10	17/5/10	24/5/10	31/5/10
Executive Resolution on whether to proceed with a food waste collection service	■																	
Council resolution on whether to proceed with a food waste collection service			■															
Formal variation negotiated to Waste Management Contract					■													
Order Placed by Veolia for hire of dedicated kitchen waste vehicle(s)					■													
Order Placed with Straights for kitchen caddies and kerbside containers					■													
Commence communications campaign targeting participating households					■													
Kitchen caddies and kerbside containers delivered to Veolia depot													■					
Kitchen caddies and kerbside containers delivered to participating households														■	■	■		
Dedicated kitchen waste vehicle(s) delivered to depot																	■	
Targeted communications campaign to promote new service				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
New food waste service launched to participating households																		■

Comms/exec/2009-10/020210/035b