

**ANNEXE 1****CORE STRATEGY PROPOSED TIMETABLE**

<b>Consultation during preparation of the Core Strategy (new Regulation 25)</b>	<b>Publication (followed by the formal pre-submission consultation)</b>	<b>Submission</b>	<b>Inspector's Report (based on 29 week Examination process)</b>	<b>Adoption</b>	<b>Slippage in Adoption date</b>
Issues and Options Topic Papers <b>Feb/March 2009</b>  Further housing options <b>Sept/October 2009</b>  Consultation on draft Core Strategy <b>Feb/March 2010</b>	August 2010	November 2010	May 2011	July 2011	7 months

**SITE ALLOCATIONS DPD PROPOSED TIMETABLE**

<b>Consultation during preparation of the Core Strategy (new Regulation 25)</b>	<b>Publication (followed by the formal pre-submission consultation)</b>	<b>Submission</b>	<b>Inspector's Report (based on 29 week Examination process)</b>	<b>Adoption</b>	<b>Slippage in Adoption date?</b>
Early stakeholder and Issues and Options <b>ongoing – July 2010</b>  Consultation on draft Site Allocations DPD <b>Feb 2011</b>	September 2011	December 2011	June 2012	August 2012	2 months earlier