

**WORKLEVELS FOR BT PROJECTS**

Projects	Project Title	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21
1	Staff Travel	Very busy	Very busy	Very busy	Very busy	Very busy	Go Live	Very busy	Very busy	end					
2	Planing Review														
3	Building Control														
6	Licensing			Put in Digital Transformation workstream											
7	Post, Print, Scanning					end?									
8	Customer Services Programme		Green space												
9	Enforcement & Inspection							Go live?							
10	Future Office Working														
<b>New</b>	Digital Transformation Horizon	waste	waste	Licensing	Licensing	Licensing									

Business Transformation - 2 year finishes

	ok
	Busy
	Very busy