Waverley Borough Council Public Space Protection Order ASB - Draft Project Plan

							2021																							
tem No	2017/18 Item	Lead Officer	Start			J	anua	ry		February			1		N	March				Apr	il			N	⁄lay	ıy		Jı	une	
				Finish	4	11	18	25	31	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10 1	17	24 31	L 7	14	21	
	Project Team Established																								\Box					
											MB	EB								E	В		Ex		-	С				
1.00	Outline pproposals																								П					
1.10	Outline Proposals agreed	by services /	partner age	encies																					ヿ		T		\Box	
1.20	Outline proposals support	ed by Enfor	cement Gro	ир																					ヿ		T		\Box	
1.30	Outline report to Mgt Boa	rd									9														\neg				П	
1.40	Outline report to Exec Briefing									16													ヿ		T		\Box			
1.50	Authority to proceed to de	evelop PSPO																							\neg		T		П	
																									\Box				\Box	
2.00	Draft PSPO																								ヿ		T	\top	\Box	
2.20	PSPO ASB drafted																								╛		1		\Box	
2.30	Maps and descriptions dra	afted															П								1		T	\top	\Box	
2.60	Final drafts for consultation signed off by PSPO group										18													寸		T	+	T		
2.80	Final drafts agreed for con			<u> </u>	+				Н			18					\Box						$\overline{}$	\vdash	十		十	+	+	
2.00	i mai arara agreca iar agr				+												Н						\neg	\vdash	十		十	+	+	
3.00	Consultation																						—	\vdash	十		十	+	+	
3.10	Environment Overview an	d Scrutiny C	ommittee		+				Н			15					Н						—	\vdash	\dashv	_	十	+	+-+	
3.20	Community Wellbeing Over			 nmittee	+				Н			16					\vdash			\vdash	-		—	\vdash	\dashv	_	十	+	╁	
3.30	Consulation Comms Plan of				m							10					\vdash							\vdash	\dashv		+	+	+	
3.40	Consultation letter agreed			T	'''		\vdash		Н								\vdash			\vdash	_			\vdash	\dashv		╀	$+\!-$	┼┼┤	
			T	+	+		\vdash		Н							-	\vdash			\vdash		_		\vdash	\dashv	-+	╀	$+\!-$	+-+	
3.50	Consultee list developed a	ina agreea	1	_	_		\vdash		\vdash					1				2		\vdash	_			\vdash	\dashv		╀	$+\!-$	+-+	
3.60	Consultation Period				+		\vdash		Н			_		1				2		\vdash				\vdash	\dashv		╀	$+\!-$	₩	
3.70	Consultation closes	.11			+				Н			_						2		\vdash				\vdash	\dashv		╀	$+\!\!-$	+-+	
3.80	Consultation feedback and	alysed										_					Ш	2		\vdash				\vdash	\dashv	_	╀	$+\!\!-$	+	
					_							_				_	\vdash			\vdash				\vdash	\dashv	_	╄	$+\!\!-$	$+\!-\!-\!+$	
4.00	Final Recommenda	tions																							\Box		上	\perp		
4.10	Orders revised in response to public consultation feedback																			17							\perp			
4.20	Final PSPO proposals to Exec Briefing																			20										
4.30	Report to Executive																						4		\Box		П			
4.40	Report to Council																									25			\Box	
																									Т		Т		П	
5.00	Implementation																								┪		T		\Box	
5.10	Notices published in Medi	а																							\neg			1	П	
5.20	Signs and maps designed and signed off																							ヿ		T		\Box		
5.30	Signs produced																								ヿ		T		T	
5.40	Signs installed																											\top	\Box	
	0																								┪		1	+	T	
			1	1					М								\Box			\vdash			\neg	\vdash	十	$\neg \vdash$	十	+	+	
6.00	Communications Plan -						T		Н											\vdash		\Box	$\overline{}$	\vdash	\dashv	\dashv	十	+	+	
6.10	Comms Plan developed ar	nd signed of	f by project	team			\Box		Н														\dashv	$\vdash \vdash$	\dashv	\dashv	十	+	+	
6.50	Comms Plan implemented		1 2, 10.0,000	1					\vdash										5								十	+	+	
6.60	Media releases issued	•	1	+					\vdash											$\vdash \vdash$							十	+-	+	
6.70	Site promotions / leafletin	σ	+		+		\vdash		\vdash			\vdash					$\vdash \vdash \vdash$			$\vdash \vdash$					\dashv	+	+	+	+	
0.70	Site promotions / leanetin	ъ					\vdash		\vdash			\vdash					$\vdash \vdash \vdash$			$\vdash \vdash$	_	$oldsymbol{oldsymbol{+}}$		$\vdash \vdash$	十		+	+	╁┼┼	
7.00	Go Live		1	+					\vdash			\vdash				\vdash	\vdash		\vdash	\vdash		┥		$\vdash \vdash$	\dashv	-+	+	7	+	
7.00	OO FIAE		1	+			\vdash		$\vdash\vdash$			\vdash	\vdash				$\vdash\vdash\vdash$		\vdash	\vdash		┥		$\vdash \vdash$	\dashv	+	+	4	+	
			1									<u> </u>					ıl			1 1				ـــــــــــــــــــــــــــــــــــــــ	\perp		┸	\bot	+	