2023 Action Plan

Annexe Three

Action	Question				Target	Completion	
No.	Reference	Action	Responsible	Resources	Date	Date	Updates
	1 Overall	Write to all tenants to inform them of consultation outcomes and share action plan.	SIT	Housing Graduate Management Trainee (HGMT)	Feb-23		
	2 Overall	Review information available in scheme about the role of the SLO. Especially in relation to organising social events. Continue work in partnership with tenants to organise social activities.	Senior Living and Careline Services Manager (SL&CM)	HGMT	Apr-23		
3	3 Satisfaction	Communicate with tenants at Falkner Court about the role and responsibility of the Senior Living team in relation to ASB and to reassure them that action has been taken in response to the recent incidents.	SL&CM	HGMT	Apr-23		
4	Communicati 4 on	Seek ideas from tenants on how tenants meetings could be improved in newsletter	SL&CM	(Senior Living Officer (SLOs) and HGMT	Apr-23		
į	Communal 5 Spaces	Ask for further feedback on the use of library/hobbies room and kitchen. Investigate alternative uses that would make these spaces useful to tenants.	SL&CM	SLOs and HGMT	Jun-23		
(Communicati 5 on	Review accessibility of noticeboard content. Especially in relation to large print. Use information folder if tenants prefer this.	SL&CM	SLOs	Mar-23		

Communal 7 Spaces	Ensure that tenants are able to give input into decoration of communal areas and lounges by raising it at tenants meetings when decisions about soft furnishing and wall decorations are being made.	SL&CM	SLOs	Mar-23
, spass	Review individual acessibility and maintenance requests. Pass to accessibilty group. If unable to	020,0,,,		
Communal	identify the location based on information given, then			
8 Spaces	pass to SLO to raise at tenants meeting.	SL&CM	HGMT	Mar-23
Communal	Communicate to tenants decision made about			
9 Spaces	communal and personal WiFi.	SL&CM		Mar-23
	Officers to review the communication needs of their			
Communicat	itenants on an individual basis to ensure that they can			
10 on	access information.	SL&CM	SLOs	Mar-23
	Continue with project for installing CCTV at each	CCTV		
11 Safety	scheme.	group	CCTV group.	Jun-23
12 Overall	Obtain HR and Executive Head of Housing approval of new job description for SLO that has been updated to reflect clarified roles and responsibilities.	SL&CM	n/a	Mar-23
5.5.5.1	Complete accessibility action plan developed based on		, ~	22
	accesibility group review of communal areas and		SLOs and	
13 Accessibility	feedback from consultation.	SL&CM	HGMT	Sep-23
Communal			Planned	
14 Spaces	Share decoration programme with tenants.	SL&CM	Works Team	Apr-23
·				•