

Local Plan Progress Report – Provisional timetable for work going forward

September 2015	<p>A report will be submitted to the Executive which will outline progress to date and will set out the provisional timetable for the draft local plan.</p> <p>It will also set out progress with completing associated evidence documents.</p>
October/November 2015	<p>Members will endorse the preferred spatial strategy and associated strategic site allocations</p>
November – March 2016	<p>The council will identify the infrastructure required to support the preferred strategy and writing the plan and its policies</p>
March 2016	<p>The council will test the draft plan and its policies:</p> <ul style="list-style-type: none">• Sustainability Appraisal• Habitats Regulations Assessment• Viability assessment (whole plan).
April 2016	<p>The council will approve the plan for publication.</p>
July 2016	<p>The council will submit the plan for examination.</p>