

## APPENDIX 1

### Schedule of progress with key Local Plan tasks

<b>Task</b>	<b>Completion date</b>
Green Belt Review	Aug 2014
Landscape Review	Aug 2014
Employment Land Review	Aug 2014
First Strategic Transport Assessment	Sept 2014
Strategic Flood Risk Assessment – Level 1	July 2015
West Surrey Strategic Housing Market Assessment (SHMA)	Sept 2015
West Surrey Strategic Housing Market Assessment (SHMA) (Waverley Addendum)	Dec 2015
Supplying data to SCC for Strategic Transport modelling	Dec 2015
Local Transport Assessment Stages 1 and 2	February 2016
Updated Traveller Accommodation Assessment	Draft March 2016
Viability Report	Draft March 2016
First draft of Local Plan chapters completed	March 2016
Land Availability Assessment (rolled forward to a 1 <sup>st</sup> April 2016 base date)	April 2016
Updated Employment Land Review	Draft March 2016 Final expected April 2016
Strategic Flood Risk Assessment (SFRA) Level 2	Draft December 2015 Final expected April 2016
Local Transport Assessment Stages 3 and 4	April 2016
Consultation on the updated Thames Basin Heaths SPA Avoidance Strategy	April 2016
New Strategic Transport Assessment	May 2016
Draft Infrastructure Delivery Plan	May 2016
Duty to co-operate – ongoing liaison with neighbouring authorities regarding cross boundary issues	Last meeting March 2016