
 

DRAFT – WORK IN PROGRESS 

WAVERLEY LOCAL PLAN: DRAFT INFRASTRUCTURE DELIVERY SCHEDULE 
 
The Local Plan’s 2016 Infrastructure Delivery Plan (IDP) is a key part of the evidence base and follows the same format as the 2012 IDP that 
supported the Core Strategy. The main part of the document details the background information supplied by the infrastructure providers on existing 
provision and future requirements, and an assessment of the implications for the Local Plan. This has informed the preparation of the Plan’s spatial 
strategy, but is also part of an iterative process whereby the preparation of the IDP’s Infrastructure Delivery Schedule (IDS) seeks to reflect the 
Plan’s policies and strategic site allocations. 
 
A preliminary draft of the IDS is set out below for information. It should be emphasised, however, that the schedule remains ‘work in progress’ and, in 
particular, does not yet contain all the desired information on project costs and timescales. In that respect, the IDP itself is not fixed to any specific 
point in time, but will evolve as more up to date information becomes available and the Plan progresses to its adoption. 

 

Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

BOROUGH WIDE  

Transport Portsmouth Direct Line 
improvements  (along 
with South West Main 
Line Peak Demand 
improvements) 

Increased service 
frequency 

Network Rail £5m Tbc Department for 
Transport 
(DfT) 

Tbc Wessex Route 
Study 2015 

Transport Waverley B and minor 
roads: traffic 
management 
scheme(s)  

To reduce impact of 
additional cross 
borough development 
related traffic or traffic 
diverted from A3  

Surrey CC £1.5m Tbc CIL 

S106 

Tbc SCC Strategic 
Highway 
Assessment 2016 

Transport Community Transport 
Project – 15 no. Hoppa 
minibuses, including 
maintenance costs 
and driver salaries 

To improve 
accessibility to local 
communities 

Waverley BC    

Surrey CC 

£2.2m Plan 
period 

SCC 

S106 

CIL 

Tbc Waverley BC  

Open Space Recreation Ground 
Improvements 

To meet additional 
need 

Waverley BC    

 

tbc 

 

Over plan 
period 

Waverley BC 
S106  

CIL 

Town & Parish 
Councils 

Tbc Waverley BC 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Sports 
Pitches 

Creation of new 
pitches and 
improvements to 
existing.  Provision of 
Pavilions. 

To meet additional 
need 

Waverley BC    

 

tbc Over plan 
period 

Waverley BC    

S106  

CIL 

Town & Parish 
Councils 

tbc  Waverley BC 

Playgrounds Playground 
replacement 

To meet additional 
need 

Waverley BC    

 

tbc Over plan 
period 

Waverley BC  

S106 

CIL  

Town & Parish 
Councils 

Tbc Waverley BC 

Green 
infrastructure 

Benches/public 
seating in high streets, 
main public areas and 
walking routes across 
the borough 

To encourage active 
travel, physical activity 
and visits to local 
services by the 
growing older 
population 

Waverley BC    

 

tbc Over plan 
period 

Waverley BC  

S106 

CIL  

Town & Parish 
Councils 

Tbc Waverley BC 

Water Connection to the local 
sewerage system at 
nearest point of 
adequate capacity 

To ensure the 
sewerage system does 
not become 
overloaded 

 Thames 
Water 

 Southern 
Water 

 SE  Water 

Unknown Ongoing Developers  Unknown Correspondence 
with water 
companies 

Water Investment in water 
mains reinforcement / 
replacement.   

 

To ensure security of 
supply, quality and 
pressure standards are 
maintained for all 
existing and future 
households.  

 

 Thames 
Water 

 Southern 
Water 

 SE Water 

Unknown Ongoing Water 
companies 

Unknown Thames Water 
Five-year Plan 
2015-2020; 

SE  Water 
Business Plan 
2015-2020; 

Southern Water 
Business Plan 
2015-2020 

Police Implementing “Design 
out Crime” measures  

To reduce the 
opportunity of crime 
within the local 
community 

Surrey Police tbc Ongoing S106 

CIL 

Unknown Surrey Police 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Telecomm-
unications 

To secure superfast 
broadband to parts of 
the Borough not 
included in the super- 
fast broadband rollout  

To secure superfast 
broadband to those 
parts of the Borough  

Waverley BC    

Surrey CC 

Tbc Ongoing Telecom 
operators 

Unknown Waverley BC    

Surrey CC 

CRANLEIGH  

Transport A281 Elmbridge Road/ 
Dunsfold Road: 
improvement and 
upgrade to the 
signalised junction  

To mitigate impact of 
Dunsfold Aerodrome 
proposals 

Surrey CC tbc tbc Dunsfold 
Aerodrome 
developers 

Nil – developer 
funded 

- Dunsfold Park 
Traffic 
Assessment 

- SCC Strategic 
Highway 
Assessment 2016 

- Mott MacDonald 
Local Transport 
Assessment 
2015/2016 

Transport HGV management 
plan and road traffic 
orders as necessary  

To mitigate 
employment related 
HGVs at Dunsfold 
impacting on 
unsuitable roads 

Surrey CC £500,000 tbc S106 Nil – developer 
funded 

Waverley BC 

Transport Elmbridge Road/Wey 
and Arun Canal 
Bridge, Cranleigh 

New bridge on 
Elmbridge Road over 
the Wey and Arun 
Canal to provide a two 
lane carriageway and 
pedestrian footway 

Surrey CC £1.8-£2m tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Traffic Management 
Scheme between 
Cranleigh and Shere 
on Barhatch Lane and 
Hound House Road 

Capacity and safety 
improvements 

Surrey CC £50,000 tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Alfold Road adjacent 
to Little Mead 
Industrial Estate: 
widen road bridge 

Capacity and safety 
improvements 

Surrey CC £350,000 tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Transport High Street:  
Environmental 
improvements 

To enhance the 
environment 

Surrey CC £0.5-£1m tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Bridge over Downslink, 
Cranleigh: new bridge 
or amendments to 
existing traffic signals 

To improve capacity Surrey CC £200,000 -
£1.5m 

tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Study to review on and 
off-street car parking in 
the village centre 

Improved car parking 
facilities 

Surrey CC ? tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Public Bridleway 
between Elmbridge 
Road and Cranleigh 
Leisure Centre: 
Lighting Scheme 

Public safety Surrey CC £90,000 tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Public Footpath 
between Elmbridge 
Village and Knowle 
Lane: surface and 
drainage 
improvements 

To encourage journeys 
by sustainable modes 

Surrey CC £50,000 tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Transport Public Bridleway 350: 
surface and drainage 
improvements 

To encourage journeys 
by sustainable modes 

Surrey CC tbc tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Public 
Transport 

Cranleigh Bus Service 
Enhancement Scheme 

To improve frequency 
of evening and 
weekend services 

Surrey CC tbc Over plan 
period 

S106 

CIL 

tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Public 
Transport 

Cranleigh Bus Stop 
improvements 

To improve 
accessibility and 
provision of Real Time 
Passenger Information 

Surrey CC tbc Over plan 
period 

S106 

S278 

CIL 

tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Education  3 Secondary School 
forms entry to be 
accommodated at 
Glebelands School 

To accommodate 
increased pupil 
numbers arising from 
new developments  

 

Surrey CC Tbc Tbc S106 tbc Surrey CC 
(School 
Commissioning 
Officer) 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Community/ 
Leisure 

Leisure Centre: 
replace tennis courts 
with 3 indoor courts 

To meet demand for 
provision 

Waverley BC £3.7m Tbc S106 

CIL 

£3.7m Waverley BC 

Community/ 
Leisure 

Leisure Centre: 
extension to provide 
spin studio 

To meet demand for 
provision 

Waverley BC £400,000 Tbc S106 

CIL 

£400,000 Waverley BC 

Community/ 
Leisure 

Leisure Centre: 
poolside upgrade 

To meet demand for 
provision 

Waverley BC £300,000 Tbc S106 

CIL 

£300,000 Waverley BC 

Community/ 
Leisure 

Rowleys Centre for the 
Community: refurbish- 
ment of Rowland 
House Lounge area 
and existing centre 

To support health and 
wellbeing, particularly 
for older people 

Waverley BC £150,000 Tbc CIL £150, 000 Waverley BC 

Community/ 
Leisure 

Multi agency centre in 
Village Way to 
accommodate Parish 
Council, CAB, youth 
centre, Police and 
rooms for public hire  

To provide improved 
and more efficient 
local services 

Waverley BC £2m Tbc CIL £1.962m Waverley BC 

FARNHAM 

Transport Farnham Town Centre 
Transport Package: 
measures to –  
-  Simplify the town 
centre road network to 
improve accessibility 
and journey time 
reliability for all modes 
of transport, reduce 
congestion, and 
improve air quality to 
address the AQMA. 

- Reconfigure and 
reallocate road space 
and improve the public 
realm  

To reduce the impact 
of motor vehicles and, 
improve accessibility, 
connectivity and safety 
for walkers and 
cyclists 

Surrey CC  £2m 2017-
2021 

S106 

CIL 

LEP 

Tbc SCC Expression 
of Interest to EM3 
(LEP) 2015 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Transport A31 Hickley’s Corner  
online junction 
improvement  

Improved capacity and 
improved journey 
times and reliability for 
traffic travelling along 
or joining or exiting or 
crossing the junction.  

Surrey CC  

 

£3m 

 

2017-
2021 

LEP 

S106 

CIL 

tbc SCC Strategic 
Highway 
Assessment 
2016. 

SCC Expression 
of Interest to EM3 
(LEP). 

Transport A31 Shepherd & Flock 
roundabout - new 
signalising of give way 
approaches 

Improve junction 
capacity 

Surrey CC £5m-10m tbc LTP 

S106 

CIL 

Tbc -- SCC Strategic 
Highway 
Assessment 2016 

- Mott MacDonald 
Local Transport 
Assessment 
2015/2016 

Transport A325 Wrecclesham 
Hill / B3384 Echo barn 
Lane – convert to mini-
roundabout junction 

Improve environment 
for pedestrians and 
cyclists; 

Improve road network 
efficiency 

Surrey CC £250,000 

 

tbc LTP 

S106 

CIL 

Tbc -- SCC Strategic 
Highway 
Assessment 2016 

- Mott MacDonald 
Local Transport 
Assessment 
2015/2016 

Transport A31/A325 Coxbridge 
Roundabout: 
improvements  

To increase capacity Surrey CC £2m tbc LTP  

S106 

CIL 

Tbc -- SCC Strategic 
Highway 
Assessment 2016 

- Mott MacDonald 
Local Transport 
Assessment 
2015/2016 

Transport A331 Blackwater 
Valley Route with A31 
Hog’s Back (Tongham) 
junction improvement 
scheme  

To increase capacity Surrey CC £500,000 tbc LTP  

S106 

CIL 

tbc Guildford BC 
Transport 
Strategy 2016 

Transport Single storey decked 
car park  at Farnham 
railway station 

To provide extra 
parking 

Network Rail 

South West 
Trains 

£# 2016 Network Rail 

SW Trains 

TfL 

£0 Network Rail 

SW Trains 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Education Up to 4 Secondary 
School forms of entry 
in addition to current 
plans 

Additional pupils in the 
Borough 

Surrey CC tbc Plan 
period 

SCC 

S106 

CIL 

tbc Surrey CC 
(School 
Commissioning 
Officer) 

Community/ 
Leisure 

Leisure Centre: 
additional showers, 
indoor soft play, 
climbing wall and 
improved reception 

Improved facilities Waverley BC £730,000 Tbc S106 

CIL 

£730,000 Waverley BC 

Cultural  Conservation and 
enhancement works at 
Museum of Farnham 

Improved building 
fabric and  visitor 
experience 

Waverley BC £80,000 Tbc Heritage 
Lottery Fund 

£80,000 Waverley BC 

Sports 
Pitches 

Upgrade of Farnham 
Memorial Ground 

To meet National 
Ground Grading 
Standards 

Farnham Town 
FC & partners 

tbc Unknown Football 
Foundation 
Sport England 
CIL 

S106 

Tbc Waverley BC 

Natural and 
semi-natural 
greenspace 

Farnham Park 
Environment habitat 
enhancement and 
creation. 

WBC have 
responsibility for 
management of 
SNCI's. 

Waverley BC tbc Annual Annual grant 
until 2020  
HLS Grant - 
DEFRA  

Nil Waverley BC 

HASLEMERE 

Transport Single storey decked 
car park  at Haslemere 
railway station 

To provide extra 
parking 

Network Rail 

South West 
Trains 

tbc 2016 Network Rail 

SW trains 

Transport for 
London 

£0 Network Rail 

SW Trains 

Transport New cycle hub at 
Haslemere Station 
including repair 
facilities and CCTV 

To improve facilities 
for cyclists 

Network Rail 

South West 
Trains 

tbc 2016 Network Rail 

SW Trains 

£0 Network Rail 

SW Trains 

Community/ 
Leisure 

Haslemere Leisure 
Centre: outdoor play 
area; upgraded toilets 
and spectator seating. 

To meet demand for 
provision 

Waverley BC £110,000 Tbc CIL £110,000 Waverley BC 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Community/ 
Leisure 

The Edge Leisure 
Centre: refurbishment 
of sports hall floor and 
upgrade of school 
changing facilities. 

To meet demand for 
provision 

Waverley BC £110,000 Tbc CIL £110,000 Waverley BC 

Community/ 
Leisure 

2 no. floodlit netball 
courts 

To meet demand for 
provision 

Waverley BC £300,000 Tbc CIL £300,000 Waverley BC 

Community/ 
Leisure 

Purpose built 
Community Centre to 
provide services for 
older people   

 

To provide flexible 
accommodation for 
services and activities 
to support health and 
wellbeing  

Waverley BC £2m Tbc CIL £2m Waverley BC 

Community/ 
Leisure 

Wey Centre: improved 
facilities 

To develop a flexible 
space for a variety of 
different use groups, 
particularly youth 
groups 

Waverley BC £250,000 Tbc CIL £250,000 Waverley BC 

GODALMING 

Transport Improved access to 
Godalming station 
including customer lifts 
and covered footbridge 

Improved safety and 
access  

Network Rail £3.1m 2015-
2016 

Network Rail £0 Network Rail 

REST OF WAVERLEY 

Transport A281: new site access 
to Dunsfold 
Aerodrome 

To provide access to 
the proposed 
development 

Surrey CC Tbc Tbc Dunsfold 
Aerodrome 
developers 

Nil – developer 
funded 

- Dunsfold Park 
Traffic 
Assessment 

- SCC Strategic 
Highway 
Assessment 2016 

Transport A281 Station Road, 
Bramley: signalisation 
of junction 

To mitigate impact of 
Dunsfold Aerodrome 
proposals 

Surrey CC tbc tbc Dunsfold 
Aerodrome 
developers 

Nil – developer 
funded 

- Dunsfold Park 
Traffic 
Assessment 

- SCC Strategic 
Highway 
Assessment 2016 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Transport A31 Guildford to 
Wrecclesham – 
Highway Maintenance 
and Resilience 
Corridor 

To resolve flooding 
problems 

Surrey CC £4.95m Tbc Surrey CC Tbc SCC Expression 
of Interest to EM3 
(LEP) 2015 

Transport Rural Areas: 
improvements to 
public transport 
including demand 
responsive community 
transport services 

To improve local 
services 

 

Waverley BC 
Surrey CC 

£1m tbc LTP 

S106 

CIL 

tbc Waverley BC 

Transport Off site cycle network 
from Dunsfold 
Aerodrome site to key 
destinations  

Improved provision 
and safety for cyclists 

Surrey CC tbc Tbc S106 £0 – developer 
funded 

Waverley BC 

Transport Bramley: safety and 
capacity improvements 

To increase capacity 
and improve safety 

Surrey CC £600,000 tbc S106 tbc Cranleigh Draft 
Infrastructure list 
(SCC) 

Canal Restoration of the Wey 
& Arun Canal  

Tannery Lane Bridge 
to Station Road, 
Bramley; Station Rd to 
Birtley Bridge; Rowly 
to Gennets Wood.  

Creation of a public 
amenity and navigable 
link between the 
Rivers Wey and Arun 

Wey & Arun 
Canal Trust 

tbc    2011-
2026 

Wey & Arun 
Canal Trust 

Unknown Wey & Arun 
Canal Trust 

Wealden 
Heaths SPA 

Hindhead Avoidance 
Strategy 

To mitigate effect of 
development on SPA 

Waverley BC 

National Trust 

tbc Over plan 
period 

S106 

CIL 

Nil Waverley BC 

Natural and 
semi-natural 
greenspace 

Mare Hill Countryside 
Stewardship: habitat 
enhancement and 
creation. 

WBC have 
responsibility for 
management of SSSIs 

Waverley BC 

 

tbc Annual Annual grant 
until 2018 
Higher Level 
Stewardship 
(HLS) DEFRA  

Nil Waverley BC 

Natural and 
semi-natural 
greenspace 

Frensham HLS:  
habitat enhancement 
and creation. 

WBC have 
responsibility for 
management of SSSIs 

Waverley BC 

 

tbc Annual  Annual grant 
until 2020  
DEFRA  

Nil Waverley BC 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

Natural and 
semi-natural 
greenspace 

Lammas Lands HLS: 
habitat enhancement 
and creation 

WBC have 
responsibility for 
management of SNCIs 

Waverley BC 

 

tbc Annual  Annual grant 
until 2022 
DEFRA  

Nil Waverley BC 

OUTSIDE WAVERLEY 

Transport A281 Horsham Road/ 
A248 Kings Road/ 
A348 Broadford Road: 
Conversion of both 
junctions to 
roundabouts 

To mitigate impact of 
Dunsfold Aerodrome 
proposals 

Surrey CC tbc tbc Dunsfold 
Aerodrome 
developers 

Nil – developer 
funded 

- Dunsfold Park 
Traffic 
Assessment 

- SCC Strategic 
Highway 
Assessment 2016 

Transport A3 through Guildford 
(early targeted 
schemes):  

Average speed 
cameras; closure of 
Beechcroft Drive; 
Widening to 
northbound off-slip to 
Egerton Road; 
improvements to the 
traffic signals at 
Dennis roundabout; 
widening of south- 
bound off-slip at Stoke 
interchange (A320) 

To address road 
capacity and safety 
issues 

- Dept for 
Transport 

- Highways 
England 

£8m By 2020 Dept for 
Transport. 

 

n/a Highways 
England 
(indicative 
concept plan only) 

Transport M25 Junction 10/A3 
Wisley interchange  
All-movements grade 
separated junction 

To address road 
capacity and safety 
issues 

Dept for 
Transport. 

Highways 
England 

£100 - 
£250m 

Post 2025 Dept for 
Transport. 

 

n/a DfT Road 
Investment 
Strategy (RIS) 1 
scheme E16 

Transport M25 junctions 10-16: 
widening to 4 lanes in 
each direction 

To address road 
capacity and safety 
issues 

Dept for 
Transport. 

Highways 
England 

£100 - 
£250m 

Post 2025 Dept for 
Transport. 

 

n/a DfT RIS 1 
scheme E15 

Transport A3 Guildford (A320 
Stoke interchange 
junction to A31 Hog’s 
Back junction): 

To address road 
capacity and safety 
issues 

Dept for 
Transport. 

Highways 

£100 - 
£250m 

Post 2025 Dept for 
Transport. 

 

n/a DfT RIS 2 
scheme E31 
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Category Scheme     Need for Scheme      Lead Agency  Cost 
Delivery 
Phase          

Sources of 
funding    

Funding Gap 
Source of 
Information 

widening to 3 lanes  England 

Transport Guildford railway 
station  

Capacity and 
interchange 
improvements 

Network Rail 

SW Trains 

£100m Tbc Dept for 
Transport. 

 

n/a Wessex Route 
Study 2015 

Transport Electrification of North 
Downs line 

Increase service 
frequency 

Network Rail 

Great Western 
Railway 

£30m Tbc Dept for 
Transport. 

 

n/a Wessex Route 
Study 2015 

Transport North Downs line Service frequency and 
timetable 
improvements 

Great Western 
Railway 

Tbc Tbc Dept for 
Transport. 

 

n/a Wessex Rout 
Study 2015 

Transport Funding towards 
Guildford gyratory, 
park and ride provision 
at Artington 

Traffic impacts on 
Guildford Borough 
from developments in 
Waverley 

SCC tbc Plan 
period 

S106 
(Dunsfold 
Aerodrome 
developers) 

tbc Dunsfold 
Aerodrome Traffic 
Assessment 
(Vectos) 

Transport Blackwater Valley Bus 
Corridors: range of 
complementary 
sustainable passenger 
transport 
improvements 

To improve 
connectivity to and 
through the Blackwater 
Valley area, supporting 
the economic viability 

SCC Tbc Plan 
period 

SCC 

LEP and 
match funding 

CIL 

Tbc SCC Expression 
of Interest to EM3 
(LEP) 2015 

 
DUNSFOLD AERODROME 
 
In addition to the transport infrastructure projects listed above (under ‘Cranleigh’), the following infrastructure is proposed to be funded by the 
developer (directly and/or through S106 obligations– 

Strategic Green Infrastructure 

 Pedestrian and cycle routes (within the site) 
 Ecological mitigation 
 Runway Park 
 Country Park 
 Sports pitches and play facilities 
 Neighbourhood parks 
 Flexible informal landscape 
 Works to existing woodland 
 Landscape maintenance 
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Utilities 

 Gas, electricity and water reinforcement 
 
Other community infrastructure 

 Medical centre 
 Day nursery 
 Primary school 
 Sustainable Drainage System (SuDS) 
 Pedestrianised local centre 
 Town canal, basin and connection 

 


